1 444 Cedar Street, Suite 1500
Saint Paul, MN 55101
651.292.4400

TKDA tkda.com

Field Report
Project: Ivy Falls Street Improvements Date: 11/8/2021
Weather: AM: sun PM: sun Lo: 44 Hi: 56 Proj. No.: 18260.000
Report By: Steve Bunch, TKDA Contractor:  Alcon Construction
Report To: Ryan Ruzek, Mendota Heights Hours: 7:30am — 6:00pm
Larry Poppler, TKDA Sub(s):
File
OBSERVATIONS:

Alcon arrived at approximately 7:00am to warm up machines and begin work on base preparation on
Brompton Place. The crew continued to import reclaim material to fill the section. The crew continued
to import class 5/reclaim material and roll throughout the day. Around 10:00am, grades were checked
approximately 150’ in from TH 13 by TKDA. Blue tops were set and the grade was finalized. The crew
used blue tops to fine tune the grade before tolerancing. The grade was periodically rolled with both the
sheep’s foot and smooth drum roller. At approximately 1:30pm the crew watered the grade and rolled
with the smooth drum. In the afternoon, the crew worked on adjusting the air vent, cleaning curb with
the blower and edging the curb lines. The crew also worked on sub cutting some material near the
intersection of TH 13 and Brompton. Soft saturated clay was cut and replaced with imported reclaim
material.

The crew watered and rolled a few times in the afternoon before conducting a roll test around 4:30pm.
The crew provided a fully loaded truck weighing approximately 32 ton. The test roll revealed some soft
areas over the utility trenches specifically around gate valve boxes. The crew cut out one soft area
around a gate valve at the intersection. Additionally, the crew reconfigured the roller increasing
compaction power. The crew rerolled the site and ramped driveways before leaving at approximately
6:00pm

An employee-owned company promoting affirmative action and equal opportunity.



Ivy Falls Street Improvements

Page 2

ADDITIONAL COMMENTS/ACTION REQUIRED:

Crew:

Foreman: Joe (Alcon); Operators: 2, Laborers: 0, Trucks: 2 am, 1 pm

Other:

11/8/2021

Temp mail should be set up for all mail boxes that are not accessible by postal workers — Alcon
Empty/install inlet bags — Alcon
Saturday working hours 8am to 5pm

Driveway notices — Alcon

Maintain Roadway and Driveway ramps — Alcon
Order/procure sanitary manhole frame (3) — Alcon

Equipment:

Equipment Manufacturer Model # Used for Used Today?

Skid Steer CAT 289D3 Site work AM XPM

Loader CAT 624H Material movement CO0AM CIPM

Smooth Drum Dynapac CA 151 Road compaction AM XPM
Sheep’s Foot Ingersoll Rand unknown Trench compaction NAM KPM

Dozer Komatsu 51Pxi Site work NAM KPM

Water Truck Ford ~4000 gallon Dust/compaction COAM KPM

Upcoming Schedule:
Tuesday 11/9 — BR to Tolerance Brompton
Wednesday 11/10 — Raise iron, backfill curb, irrigation repair

Thursday 11/11 — BR to Pave Brompton, raise iron, backfill curb, irrigation repair
Friday 11/12 — Raise iron, backfill curb, irrigation repair

Saturday 11/13 — Raise iron, backfill curb, irrigation repair
Sunday 11/14 — No work planned
Monday 11/15 — Raise iron, backfill curb, irrigation repair
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Photo No. | Date:
11/8/2021

Direction Photo Taken:

Photo Taken by:
Steve Bunch

Description:
Subgrade correction
Brompton

Photo No. | Date:
2 11/8/2021

Direction Photo Taken:

Photo Taken by:
Steve Bunch

Description:
Base preparation
Brompton




